

Project Schedule for Roslindale Neighborhood Strategic Plan*																			
TASKS	Months	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUNE	JULY	
Task 1: Analysis of Existing Conditions		■																	
Meetings		▲																	
Task 2: Identification of Major Neighborhood Issues		■																	
Meetings		●	▲																
Task 3: Facilitation of Creation of a Neighborhood Vision				■															
Meetings					▲	▲	●												
Task 4: Identification & Preparation of Plan Alternatives & Potential Implementation Strategies						■													
Meetings							▲	▲	▲	▲	●								
Task 5: Preparation of Draft Plan for Roslindale										■									
Meetings											▲	▲	▲	▲	▲	▲	▲	▲	
Task 6: Preparation of Final Plan																		■	
Meetings																		●	▲
▲	Advisory Group/BRA Meetings																		
●	Community Meetings																		

Note: Meeting Dates Subject to Change

There will be at least 2 Advisory Group meetings, 1 Community-wide meeting and 2 Public Hearings as part of the adoption process for the new Roslindale Neighborhood District Zoning Article.

Following completion of the Roslindale Neighborhood Strategic Plan (see schedule above), the process for writing new zoning includes:

- BRA staff prepares draft zoning article and zoning map using elements and recommendations from the Roslindale Neighborhood Strategic Plan
- Roslindale Advisory Group reviews and discusses the draft with the BRA
- Community provides feedback on the draft at a community-wide meeting.
- BRA staff incorporates comments and other feedback into the draft zoning article
- Roslindale Advisory Group reviews revised draft
- Final draft of the zoning article and map are presented at a public hearing to the BRA Board for recommendation to the Boston Zoning Commission
- The recommended draft zoning and map are presented at a public hearing for Boston Zoning Commission approval

Timeframe: approximately six – nine months after the completion of the Roslindale Neighborhood Strategic Plan.

*Schedule updated as of May 3, 2007